COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2019

ESTI MATE SUMVARY 16:13: 10
CONTI D C23173 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23173-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 145 MP 21 EMERGENCY ROCKFALL PERCENT TIME:  46.67 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO. ER145A- 081
SH 145 MP 21 EMERGENCY ROCKFALL
NAMVE OF ROAD:
PRQIECT COUNTI ES: NVONTEZUVA
CONTRACTOR:
HANK W LLI AMS, | NC. dba W LLI AMS CONSTRUCTI ON CONTRACTORS pAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 06/11/2019
P. 0. BOX 704 DATE LET 06/ 07/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2019 DATE ACCEPTED
NORWOOD CO 81423 (970) 327- 4218 DATE NOTI CE TO PROCEED 06/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 723, 050. 00 PARTI Cl PATI NG $ 234, 925. 65 $ 234, 925. 65
AWARD PRQIJECT AMT: $ 589, 326. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.49% TOTAL EARNI NGS 234, 925. 65 234, 925. 65
FUNDS AVAI LABLE: $ 488,124. 35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 234, 925. 65 234, 925. 65
TOTAL CLAI VS $ 0.00 RETAI NAGE -6, 150. 02 -6, 150. 02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 228, 775. 63 228, 775. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 228, 775. 63 228, 775. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 228, 775. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00240

202- 01000

203- 00060

203- 01510

203- 01550

203- 01565

203- 01582

203- 01590

203- 01594

203- 01597

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Asphalt Mat (Pl aning)

Renoval of Fence

Enmbanknment Material (Conplete In Place)

Backhoe

Dozi ng

Hydraul i c Excavat or

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 437. 00000
1, 583. 000
sy
26. 00000
250. 000
LF
8. 00000
530. 000
cy
51. 00000
15. 000
HOUR
98. 00000
10. 000
HOUR
151. 00000
90. 000
HOUR
177. 00000
15. 000
HOUR
144. 00000
20. 000
HOUR
141. 00000
15. 000
HOUR
141. 00000
5. 000
HOUR

222.00000

Qry TH S PERI CD
Qry TO DATE

. 000
. 750
. 750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
48.
48.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 2

ESTI MATE RUNO7/07/2019

10, 827

1,600

15, 708

8, 496

1,128

1,110

75

.00

00

00

.00

.00

00

.00

00

.00

00

16:13: 10

AMOUNT

10, 827

1, 600

15,708

8, 496

1,128

1, 110

75

.00

00

00

.00

.00

00

.00

00

.00

00



CONTI D

CAT NO0200

0060 203-02330

0065

206- 00000

0070

208- 00002

0075

208- 00020

0080

208- 00103

0085

208- 00105

0090

212- 00006

0095

212-00032

0100

213-00012

0105

304- 02000

0110 304-06000

ROADWAY

C23173
23173-BI D
ER145A- 081
| TEM
DESCRI PTI ON
Laborer

Structure Excavation

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Renova

and Di sposal of Sedinent (Labor)

*Renoval

and Di sposal of Sedinment (Equipnent)

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

Aggregat e Base Course (Cd ass 2)

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
53. 00000
1, 005. 000
cy
33. 00000
700. 000
LF
6. 00000
0. 000
LF
3. 00000
5. 000
HOUR
124. 00000
5. 000
HOUR
224. 00000
1. 000
ACRE
1, 824. 00000
1. 000
ACRE
8, 956. 00000
1. 000
ACRE
6, 169. 00000
2, 000. 000
TON
28. 00000
475. 000
TON

52. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
335. 000
335. 000

0. 000
670. 000
670. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 756. 800
1, 756. 800

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/07/2019

318

11, 055

4,020

49, 190

00

00

.00

.00

.00

.00

.00

.00

40

.00

16:13:10

AMOUNT

318

11, 055

4,020

49, 190

00

00

00

.00

.00

.00

.00

.00

.00

40

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 403-00720

0120

411- 10255

0125

506- 00020

0130

606- 00301

0135

606- 02003

0140

607- 00005

0145

607-01000

0150

607-60110

0155

612-00001

0160

612- 00003

0165 613-00125

C23173
23173-BID
ER145A- 081
| TEM
DESCRI PTI ON

Hot M x Asphalt (Patching) (Asphalt)

Emul sified Asphal t

(Sl ow Setting)

Pl ace Riprap

Cuardrail

Type 3 (6-3 Post

Spaci ng)

End Anchorage (Nonfl ared)

End Post

Fence Barbed Wre with Metal

Post s

10 Foot Gate

*Del i neator (Type I)

*Del i neat or

(Type 111)

1-1/4 Inch Electrical

Conduit (Install

Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
TON
236. 00000
150. 000
GAL
12. 00000
470. 000
cy
66. 00000
212. 500
LF
46. 00000
2.000
EACH
5, 005. 00000
4. 000
EACH
60. 00000
500. 000
LF
10. 00000
2.000
EACH
300. 00000
6. 000
EACH
34. 00000
2.000
EACH
48. 00000
900. 000
LF

14. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
404.
404.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUNO07/07/2019

26, 664.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

16:13:10

AMOUNT

26, 664.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23173-BID ESTI MATE RUN 07/ 07/ 2019
PRQJECT: ER145A- 081 ESTI MATE NO 0001 16:13: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 621-00425  Detour 1. 000 0. 000
LS 0. 500 14, 622.00
29, 244. 00000 0.500 14, 622. 00
0175 626- 00000 *Mbbi | i zat i on 1. 000 0. 000
LS 0. 600 29, 925. 00
49, 875. 00000 0. 600 29, 925. 00
0180 630-00000  *Fl aggi ng 650. 000 0. 000
HOUR 329. 000 9, 870. 00
30. 00000 329. 000 9, 870. 00
0185 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 4.000 312. 00
78. 00000 4.000 312. 00
0190 630-00012 *Traffic Control Managenent 42.000 0. 000
DAY 17.000 16, 473. 00
969. 00000 17. 000 16, 473. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 2.000 24.00
12. 00000 2.000 24.00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 12.500 150. 00
12. 00000 12. 500 150. 00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 022. 00
1, 022. 00000 1. 000 1,022.00
0210 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 17. 000 816. 00
48. 00000 17. 000 816. 00
0215 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 3. 000 72.00
24.00000 3. 000 72.00
0220 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 250. 000 26, 250. 00

105. 00000 250. 000 26, 250. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUNO07/07/ 2019
16: 13: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 630-80380

0230

630- 85010

0235

630- 86801

0240

700- 70010

0245

700- 70014

0250

700- 70060

0255 700-70380

CAT NO0400

0260 620-00020

C23173
23173-BID
ER145A- 081
| TEM
DESCRI PTI ON
ROADWAY

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Incentive

F/ A Adj ust

F/ A Erosion Control

CE Bid Itenms

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
85. 000
EACH
5. 00000
2.000
EACH
3, 221. 00000
1. 000
LS
3, 006. 00000
50, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
361. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
. 500
. 500

187.

187. 50

0. 000
1. 000
1.000

3,221.00

3,221.00

0. 000
0.500
0. 500

1, 503. 00

1, 503. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

722,689.00 % 234,564.65% 234, 564.

0. 000

1. 000 361. 00

1. 000

723,050.00 % 234,925.65% 234, 925.



